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Subject: Hatco Project Update - August/September 2016
Date: Wednesday, October 05, 2016 9:59:36 AM

Jim, Tony, Mark,
Here is a short update of activities for the Hatco project during August and September 2016:

· During the first week of September Weston observed that an as-yet unidentified party clear cut
the restored wetland area along Channel B. Weston advised NJDEP of this condition and has
been in contact with the property owner. It appears that the clearing was performed as part
of utility maintenance, but this has not yet been confirmed. Once we have reached the
responsible party(ies) we will determine an appropriate path forward.

· Weston completed vapor monitoring at the recovery wells from August 10 through 15, 2016.
This included monitoring for combustible gases at the 36 existing recovery wells and sumps
using a 5-gas meter and a landfill gas meter (GEM 2000). Readings were collected at the top
of the well casing and in the breathing zone above the well at each location. Results of this
work indicated the presence of combustible gases at concentrations between 10% and 100%
of the lower explosive limit (LEL) at the top of well casing at 24 of the 36 recovery wells. Ten
percent of the LEL is considered to be an unsafe condition. Five of the recovery wells were
tested to assess the short-term generation rate of combustible gases. Each of these wells
was vented passively for up to 4 hours and then capped overnight. This test was repeated
for four days. Results of the venting indicated that combustible gases remained at greater
than 10% of the LEL in two of the five wells during the short-term venting. With one
exception, combustible gas concentrations rose overnight to unsafe levels in all five of the
wells tested. Weston is currently evaluating alternatives that will allow us to manage this
condition and resume LNAPL recovery operations safely.

· Weston is finalizing the conceptual remediation plan for Woodbridge Pond based on our
meeting with representatives of the Woodbridge Township on June 29. The revised plan
addresses future use. We expect to reach an agreement with the property owner shortly
and we will finalize the work plan for regulatory review and construction permitting.

· Remediation of the Southeast Leg area is complete. Weston is currently preparing a Remedial
Action Progress report to document the work. Construction of the cut-off wall was
completed during the Southeast Leg remediation work; no mobile LNAPL remains
downgradient of the cut-off wall. Additional wetland restoration was performed on August 5
to meet the permit requirements. Fieldwork for the annual wetland monitoring was
performed on August 13 and September 15. Replacement of trees is scheduled for October
17.

· Remediation of the Northeast Impoundment has been completed. During the remediation,
erosion was observed along the bank of Slingtail Creek. While this erosion was unrelated to
the remediation activities, a limited area along the northeast corner of the NEI cap will
require additional protection to prevent future erosion from undermining the cap. Weston is
currently preparing required permit applications to construct the erosion protection system.

· In July, Weston completed the application of a temporary stabilizing agent (Soiltac) on the
Former Lagoon area to extend the functional lifespan of the temporary cover until final
capping can be implemented. Weston conducted inspections of the Former Lagoon Area in
August and September and determined that the temporary cover is functioning properly.
Weston will provide the final cap design to USEPA for review.

· On August 30, Weston received comments from NJDEP regarding delineation of contamination
in the area of Channel D. Weston and the LSRP are currently reviewing NJDEP’s comments
and preparing responses. The response will be provided by October 31. Weston is continuing
to evaluate the remediation approach for the offsite Channel D area.

· Weston is currently preparing an engineering plan for site-wide capping of remaining
contaminated soil and permanent capping of the former Lagoon Area. Weston will
document the existing conditions and provide a detailed plan to complete the onsite cap
construction for regulatory review and approval.
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Please let me know if you have any questions.
Thanks,
Jason
Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801
www.westonsolutions.com
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.

http://www.westonsolutions.com/

